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STO12 Site Activities and two week look ahead

Below is a summary of STO12 activities this week and a two week look ahead.

Activities This Week

® Continued SVE Operation

e Continued LNAPL checks

° Completed installation of injection piping between mix tank location and wells (connects at wells and mix

tanks

still required)

¢  Worked on installation of flush vaults for wells in TEA delivery and mixing traffic areas
° Placed asphalt ramps over injection and extraction pipe in traffic crossing areas
® Received water trailer for remote injections

Next Week (4/23-4/27)

® Continue SVE Operation

. Continue LNAPL checks

° Continue Sampling

e Receive fork truck

e Receive and set up containment pads for mix tanks

° Complete installation of flush vaults for wells in TEA delivery and mixing traffic areas
® Start plumbing piping connections at injection wells

Week 2 (4/30-5/4)

e Continue SVE Operation

e Continue LNAPL checks

® Complete groundwater sampling (LNAPL samples and retrieval of Bio-Traps will continue)
e Receive 1 frac tank (waiting to confirm availability of 2nd frac tank)

° Receive recirculation/transfer/injection pumps for TEA

® Receive pallet jack

® Receive shade structures for sulfate storage and begin installation

e Complete plumbing piping connections at injection wells

° Start plumbing in frac tank

Start groundwater extraction
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